Project Topic:	**CSIT-26-S1-21**- News Release System Design and Implementation		
Project Group:	**FYP-26-S1-02**		
Project Members:	Kylie Lim Li Xuan Benjamin Yang Keat Siong LIM XIN YI FELINE LEE BEE GEOK Leong Jia Ying CHEN MELISA	8950015 7926285 8942687 8942651 8761851 8788157	klxlim001@mymail.sim.edu.sg bksyang001@mymail.sim.edu.sg xyflim003@mymail.sim.edu.sg bglee001@mymail.sim.edu.sg jyleong006@mymail.sim.edu.sg chen016@mymail.sim.edu.sg
Supervisor:	Prem	Email: premrajan_p@yahoo.com Mobile: 97616410	

Project Description:

Today's news release system is different from traditional media. Traditional media mainly focus on dissemination of news information, while modern news release systems not only offer users the ability to read and browse news content, but also allow users to express their views and to communicate with other users.

The system function can be divided into two main components, which are a management part and a display part. The news release system should allow the non-registered users to read news articles. but will not be able to comment on the news. Registered users are allowed to comment on news articles, publish their own news pieces, and share the updates with other users in real-time. Additionally, ordinary registered users can manage their personal news articles.

These articles can also be subject to management by the administrator, which ensures the security and standardization of the system.

Team to build an application that can be used by multiple users of various categories to generate and share fact checked and authenticate news articles. The SaaS platform developed must have means to authenticate the news through AI Model which checks the contents of the article submitted and provides a confidence percentage score. Team to consider using a language model that is capable to do fact check. An administrator can suspend the article flagged by users and set decision support levels for automated publishing of articles.

Project Schedule
Released on: 3rd Jan 2026 Rev 0

Tasks	Target Date	Activities and Deliveries
(Term 1) 3rd Jan – 21st Mar 2026 **Project Briefing**	3 Jan 2026	Start of Final Year Project. Project members attending the 3-hour lectures
Forming the team and setting up project website	10 Jan 2026	• The students are to form a project team and identify a team leader. The project team is to come out with team members' profile and leaves or overseas trips for the next six months. • To set up project website and blog. All project meetings need to be minuted and posted in the project blog. Blog must be accessible to Supervisor and Assessor • Carry out preliminary research in topic area individually **Deliverable: Website link and Team Member Profile and team Leader details. (10 Jan 2026)** **Submit, Individually, the Reflective Diary every Week. First Diary submission on 10 Jan**

Research on topic of project	Week 1 – 5:
	3 Jan 2026 –
	7 Feb 2026
		• To do a literature review and submit a project requirement Documentation (Project Requirement Documentation (PRD) by 7th Feb 2026).
		• You are required to explore the literature to find answers to the following questions:
		  ○ What are the different news sharing applications available in the market?
		  ○ What Functionalities they offer?
		  ○ Who are their Targeted users?
		  ○ What type of business model is suitable for such implementations?
		  ○ What are the functionalities you intend to build in your product?
		  ○ Who are the targeted users?
		  ○ How are the news articles shared by users authenticated by such systems?
		  ○ How can the system use large language models to do a fact check?
		  ○ What are the common software tools available to implement such systems?
		  ○ How do you plan to implement your project?
		  ○ What algorithm and how to apply your algorithm / technique?
		  ○ What are the recent developments in the topic area?

Tasks	Target Date	Activities and Deliveries
		○ Do you have any case study to support your case? **Deliverable: Project Requirement Documentation -Draft Review (27th Jan 2026)** ***Submit in Moodle on 7th Feb***
Requirement	Week 6 - 7: 8 Feb 2026 – 21 Feb 2026	Gather information on the requirements of the project. • The project team is to identify the system's services (functionalities), constraints and goals of the project. ○ Identifying the various functionalities, algorithms as well as interfaces required from three perspectives - functional, non-functional, and security. The team is to produce Preliminary Project Documents which include Refined Project functionalities and System Requirement Specification. **Deliverable: System Requirement Specification (SRS) (20th Feb 2026)**
Analysis and design	Week 8-9: 22 Feb 2026- 8 Mar 2026	Project team to start with a solution for the implementation of the project. • The team to produce System Design, Architectural Design, Database Design as well as wireframes of the entire system. Finalize functionalities and start work on the prototype **Deliverable: Technical Design Manual with prototype (TDM) (8 Mar 2026)**
Implementation	Week 10-11 9 Mar 2026 22 Mar 2026	Depending on the systems development methodology used by the team, to continue the development of the project. Complete the development of prototypes with basic functionalities defined for the system design manual. Complete the Progress report with preliminary documents. **Deliverable: System prototype with basic functionalities, Project Progress Report consists of the following: Preliminary Project Documents** (Preliminary Technical Documents, Preliminary User Manual, Peer Assessment form and Presentation Slides for review on 15 Mar 2026 Demonstrate the functional prototype in the intended platform to the **supervisor on** 15 Mar 2026, Submit in Moodle by required date

Tasks	Target Date	Activities and Deliveries
End of Term 1 Review	Week 12 22-28 Mar 2026	• Demonstrate the functional prototype in the intended platform to the assessor **Deliverable: Project Progress Report (Preliminary Technical Documentation, Preliminary User Manual, Application Prototype with basic functionalities, Peer Assessment Form, Presentation Slides (28 Mar 2026).**
(Term 2) 22 Mar -24 May 2026 **Implementation**	Week 1 – 4: 28 Mar 2026-25 Apr 2026	• Continue to work on the development. • As the team continues to develop, there might be changes to the original technical design. Update your Technical Design Documents. • Demonstrate functionalities at module level • The team to produce a System Test Plan. • Carry out Module Testing **Deliverable: Demonstrate Individual Functional Modules. Module and Integrated System Test Plan, Final documentation draft. (12 Apr 2026).**
	Week 5 – 6: 26 Apr 2026 – 9 May 2026	• The team is to update the technical documentation and user Manual • Demonstrate Completed modules with full functionalities in an integrated environment • The team to carry out the Integration Test **Deliverable: Demonstrate Integrated Module functionalities on actual platform, User Manual- Draft, Test Summary (27 April 2026).**
Prepare for Project Presentation and Demonstration of product	Week 7 – 8 10 May 2026 – 16 May 2026	• The team is to wrap up the development and prepare for the project presentation. Create Project Video, marketing video etc. • To present the final fully functional product and the documents to the project supervisor. **Deliverable: The Final Project Documentations- Technical Documentation, User Manual. Final fully functional Product, Project Video, Presentation slides, Peer Assessment and Marketing video** **Demonstrate to Supervisor on 8th May 2026** **Submit in Module on required Date** **Submit Document to Moodle 9 May 2026**

Tasks	Target Date	Activities and Deliveries
Project Final Presentation	Week 8 16 May 2026	• **The team is to present and demonstrate the final product to the supervisors and an Assessor.** **Deliverable: Final Project Documentations, including Technical Documentation, User Manual, Project Video, Marketing Video, Final, fully functional Product Demonstration to Assessor and Supervisors. (16 May 2026).**